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INTRODUCTION

In July 2005, Assembly Bill 144, Hancock (AB 144) created the Toll Bridge Project Oversight Committee
(TBPOC) to implement a project oversight and project control process for the Benicia-Martinez Bridge project
and the state toll bridge seismic retrofit program projects. Comprised of the Caltrans Director, the Bay Area
Toll Authority (BATA) Executive Director and the Executive Director of the California Transportation
Commission (CTC), the TBPOC’s project oversight and control processes include but are not limited to
reviewing bid specifications and documents, providing field staff to review ongoing costs, reviewing and
approving significant change orders and claims in excess of $1 million (as defined by the committee) and
preparing project reports.

AB 144 identified the Toll Bridge Seismic Retrofit Program and the new Benicia-Martinez Bridge Project as
under the direct oversight of the TBPOC. The Toll Bridge Seismic Retrofit Program includes:

Toll Bridge Seismic Retrofit Projects Seismic Safety Status

San Francisco-Oakland Bay Bridge East Span Replacement Construction
San Francisco-Oakland Bay Bridge West Approach Replacement Construction
San Francisco-Oakland Bay Bridge West Span Seismic Retrofit Complete
San Mateo-Hayward Bridge Seismic Retrofit Complete
Richmond-San Rafael Bridge Seismic Retrofit Complete
Eastbound Carquinez Bridge Seismic Retrofit Complete
Benicia-Martinez Bridge Seismic Retrofit Complete
San Diego-Coronado Bridge Seismic Retrofit Complete
Vincent Thomas Bridge Seismic Retrofit Complete

The new Benicia-Martinez Bridge is part of a larger program of toll-funded projects, called the Regional
Measure 1 (RM1) Toll Bridge Program, under the responsibility of the BATA. While the rest of the projects in
the RM1 program are not directly under the responsibility of the TBPOC, BATA and Caltrans (CT) will
continue to report on their progress as an informational item. The RM1 program includes:

RM1 Projects Open to Traffic Status

New Benicia-Martinez Bridge Construction
1927 Carquinez Bridge Demolition Construction
Richmond-San Rafael Bridge Deck Overlay Rehabilitation Design
Interstate 880/State Route 92 Interchange Reconstruction Design
Richmond-San Rafael Bridge Trestle, Fender & Deck Joint Rehabilitation Open
Westbound Carquinez Bridge Replacement Open
San Mateo-Hayward Bridge Widening Open
State Route 84 Bayfront Expressway Widening Open
Richmond Parkway Open

This report focuses on identifying critical project issues and monitoring project cost and schedule performance
for the projects as measured against approved budgets and schedule milestones. This report is intended to fulfill
Caltrans' requirement to provide monthly project progress reporting to the TBPOC under Section 30952.05 of
the Streets and Highway Code.



EXECUTIVE SUMMARY

Toll Bridge Seismic Retrofit Program—Cost ($Millions)

OCTOBER 2005

Actual Cost At-
Work AB 144  Approved  Current To Date Estimateat ~ Completion Cost
Project Status Budget Changes Budget (09/2005) Completion Variance Status
a b c d e=c+d f g h=g-e i
SFOBB East Span Replacement Project
Capital Outlay Support 960 960 385 977 17
Capital Outlay Construction
Skyway Construction 1,293 1,293 911 1,293
SAS Superstructure Advertise 1,754 1,754 1,767 14
SAS E2/T1 Foundations Restart 314 314 66 314
YBI Transition Structures Design 299 299 318 19
Oakland Touchdown Design 284 284 273 (12)
South/South Detour Design/ 132 132 28 134 2
Const
Existing Bridge Demolition Design 239 239 222 (17)
Stormwater Treatment Measures Design 15 15 15
East Span Completed Projects 90 90 89 90
Right-of-Way and Environmental Mitigation 72 72 39 72
Other Budgeted Capital 35 35 11 (24)
Total SFOBB East Span Replacement Project 5,487 5,487 1,517 5,487
SFOBB West Approach Replacement Construction
Capital Outlay Support 120 120 68 120
Capital Outlay Construction 309 309 157 309
Total SFOBB West Approach Replacement 429 429 225 429
Richmond-San Rafael Bridge Retrofit Construction
Capital Outlay Support 134 134 122 127 W)
Capital Outlay Construction 780 780 657 698 (82)
Project Reserves 89 89
Total Richmond-San Rafael Bridge Retrofit 914 914 779 914
Program Completed Projects Complete
Capital Outlay Support 220 220 219 220
Capital Outlay Construction 706 706 702 706
Total Program Completed Projects 925 925 922 925
Miscellaneous Program Costs 30 30 25 30
Program Contingency 900 900 900
Total Toll Bridge Seismic Retrofit Program 8,685 8,685 3,467 8,685

O Within Approved Schedule and Budget

© potential Cost and Schedule Impacts: Possible future need for Program Contingency Allocation

® Known Cost and Schedule Impacts: Request for Program Contingency Allocation forthcoming

Note: Details may not sum to totals due to rounding effects.
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Toll Bridge Seismic Retrofit Program—Schedule

Project
Complete Project Schedule
AB 144 Complete Variance  Schedule
Project Baseline Forecast (Months) Status Remarks
a b c d=c-b e f

SFOBB East Span Replacement Project
Skyway Apr 07 Apr 07 - Fabrication issues concerning the
Skyway hinge pipe beams could
impact project schedule and
budget. See page 10

SAS Superstructure Mar 12 Mar 12 - This contract is being re-advertised.
See page 12.
SAS E2/T1 Foundations Jun 08 Jun 08 - The suspension of work on this

contract has been lifted. Caltrans is
negotiating revised cost and
schedule for project. See page 14.

YBI Transition Structures Nov 13 Nov 13 -
Oakland Touchdown Nov 13 Nov 13 -
YBI South/South Detour Jul 07 Jul 07 -
Existing Bridge Demolition Sep 14 Sep 14 -
Stormwater Treatment Measures Mar 08 Mar 08 -
Open to Traffic Date: West Bound Sep 11 Sep 11 -
Open to Traffic Date: East Bound Sep 12 Sep 12 -
SFOBB West Approach Replacement Aug 09 Aug 09 -
Richmond-San Rafael Bridge Retrofit Aug 05 Oct 05 2 Seismic retrofit completed July 29,

2005. Formal acceptance of this
contract in October 2005.



Regional Measure 1 Program—Cost ($Millions)
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Actual
July CostTo At-
2005 Approved Current Date Estimate at Completion Cost
Project Work Status ~ Budget Changes Budget (09/2005) Completion Variance Status
a b c d e=c+d f g h=g-e i

New Benicia-Martinez Bridge Project Construction o

Capital Outlay Support 157 157 137 178 21

Capital Outlay Construction 863 863 698 1,005 142

Capital Outlay Right-of-Way 20 20 12 20 0

Project Reserve 20 20 60 40

Total New Benicia-Martinez Bridge Project 1,060 1,060 847 1,263 203
Carquinez Bridge Replacement Project Construction

Capital Outlay Support 124 124 113 125 1

Capital Outlay Construction 381 381 345 383 2

Capital Outlay Right-of-Way 10 10 10 10

Project Reserve 12 12 9 (3)

Total Carquinez Bridge Replacement Project 528 528 468 528 0
Richmond-San Rafael Bridge Deck Overlay Design
Rehabilitation

Capital Outlay Support 8 8 1 8

Capital Outlay Construction 17 17 21 4

Project Reserve

s s 1 :
1-880/SR-92 Interchange Reconstruction Design @

Capital Outlay Support 29 29 25 43 14

Capital Outlay Construction 95 95 119 24

Capital Outlay Right-of-Way 10 10 7 13 3

Project Reserve 0 0 11 11

Total I-880/SR-92 Interchange Reconstruction 134 134 32 186 52
Program Completed Projects Complete

Capital Outlay Support 54 54 54 56 2

Capital Outlay Construction 307 307 289 296 (12)

Capital Outlay Right-of-Way 2 2 1 1 @)

Project Reserve 2 2 0 1 @)

Total Program Completed Projects 365 365 344 353 (12)
Total Regional Measure 1 Program 2,112 2,112 1,693 2,360 248

O within Approved Schedule and Budget
O Potential Cost and Schedule Impacts

® Known Cost and Schedule Impacts

Note: Details may not sum to totals due to rounding effects.
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Project Project Schedule
Complete Complete Variance Schedule
Project Baseline Forecast (Months) Status Remarks
a b o d=c-b e f

New Benicia-Martinez Bridge Project Dec07  Dec07 _ ° Construction issues will impact the
cost/schedule for this project. See
page 32.

1927 Carquinez Bridge Demolition Dec07  Sep07 ©)

Project

Richmond-San Rafael Bridge Deck Jan07  Jan07 -

Overlay Rehabilitation

I-880/SR-92 Interchange Nov10  Dec10 1 Environmental clearance issues have

Reconstruction

impacted the cost/schedule for this
project. See page 40.
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PROJECT / CONTRACT REPORTS

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement
Project Summary

Skyway Contract

- Self-Anchored Suspension (SAS) Superstructure Contract

- Self-Anchored Suspension (SAS) E2/T1 Foundation Contract
- Yerba Buena Island (YBI) South/South Detour Contract

- Other Major Contracts in Design

- Other Contracts and Related Project Work

San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement
Project

Richmond-San Rafael Bridge Seismic Retrofit Project
Other Completed Seismic Retrofit Projects
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Summary

Project Description: The East Span will be seismically retrofitted through the complete replacement of the
existing span. The remaining effort for this project consists of the following contracts: Skyway—construction
of two parallel concrete structures, each approximately 1.3 miles in length; Self-Anchored Suspension (SAS)
Foundation—construction of marine foundations; SAS Superstructure—construction of a self-anchored 385-
meter main span superstructure incorporating a 160-meter fabricated structural steel tower with a main cable
and inclined suspenders that will support steel orthotropic decks; Yerba Buena Island (YBI) South/South
Detour—design and construction of a temporary double-deck bypass structure that will allow traffic to cross the
existing SFOBB while completing the westerly permanent tie-in structure of the new East Span at Yerba Buena
Island; YBI Structures—construction of a new structure connecting the western end of the self-anchored
suspension to the Yerba Buena Island viaduct, which will be retrofitted; Oakland Touchdown—at the Oakland
end of the East Span, construction of two parallel, cast-in-place post-tensioned concrete viaducts, which join the
skyway to the at-grade Oakland approach fill; Existing Bridge Demolition—demolition of the existing 1936
SFOBB East Span structure after the construction and placement of traffic onto the new East Span.

SFOBB East Span Replacement Cost Summary ($Millions)

AB 144 Approved Current Cost To Date  Estimate at *

Contract Budget Changes Budget (09/2005) Completion VEITEIES

b c d=b+c e f g=f-d

Capital Outlay Support 960 - 960 385 977 17

Capital Outlay Construction

Skyway 1,293 - 1,293 911 1,293

SAS Superstructure 1,754 - 1,754 - 1,767 13
SAS E2/T1 Foundations 314 - 314 66 314

YBI Structures 299 - 299 - 318 19

Oakland Touchdown 284 - 284 - 273 (11)

YBI South/South Detour 132 - 132 28 134 2

Existing Bridge Demolition 239 - 239 - 222 17
Stormwater Treatment Measures 15 - 15 - 15
East Span Completed Projects 90 - 90 89 90
aigt;iggg;\]Nay and Environmental 7 i 7 39 7

Other Budgeted Capital 35 - 35 - 11 (24)
TOTAL 5,487 - 5,487 1,517 5,487

Note: Details may not sum to totals due to rounding effects.

Yerba Buena Self Anchored Sk Oakland
e g Skyway
Island Suspension - i Touchdown

Transition Span

SFOBB East Span Replacement Project
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SFOBB East Span Replacement Schedule Summary

Baseline Project Forecast Project Variance

o tei Completion Date Completion Date (Months)

Skyway April 2007 April 2007
YBI South / South Detour July 2007 July 2007
Stormwater Treatment Measures March 2008 March 2008
SAS E2/T1 Foundations June 2008 June 2008
Open to Traffic: West Bound September 2011 September 2011
SAS Superstructure March 2012 March 2012
Open to Traffic: East Bound September 2012 September 2012
Oakland Touchdown November 2013 November 2013
YBI Transition Structure November 2013 November 2013
Existing Bridge Demolition September 2014 September 2014

Project Status: Construction is currently ongoing on the Skyway and the YBI South/South Detour contracts.
The SAS E2/T1 Foundation contract is currently in the process of restarting, and the SAS Superstructure
contract has been re-advertised. See the following contract detail pages for more information. As part of an
ongoing cost review process, Caltrans is reporting changes to the Estimate at Completion amounts for the
project. Currently, these charges can be funded from contingencies in Other Budgeted Capital.

Project Issues: The results of the preliminary SAS and E2-T1 quantitative schedule risk analysis indicate that
there is approximately an eighty percent probability that the SAS contract date of completion may be extended
(whether by contractor, third party, weather, owner, or other excusable delay) by up to 21 months from the AB
144 schedule. It should be noted that this preliminary probabilistic schedule analysis does not consider many of
the schedule risk responses subsequently identified and implemented, such as implementation of the fabrication
action and solution team (FAST), potential Jones Act clarifications, and ongoing SAS contract addenda
enhancements. Moreover, about half of the contract extension potential relates to the submission and review of
tower shop drawings, and the fabrication and delivery of the lower tower sections. Contentious issues regarding
quality and code interpretations may arise during review of shop drawings. There is considerable welding
involved in the fabrication of the tower sections, giving rise to possible issues due to tight tolerances and
different interpretations of welding codes and welding sequences. While these delay potentials exist now, there
are risk responses such as FAST, the campus concept for integrating supplier/fabricator/Caltrans teams, and a
review of the COS resources that can mitigate many of the delay-causing possibilities. As these responses will
be implemented, their effectiveness in reducing the delay risks will be reassessed, and the schedule delay risk
will be adjusted accordingly. Caltrans and TBPOC are and will be taking affirmative actions to mitigate any
potential issues that may lead to schedule delays as described in the risk management plan.

Recent TBPOC Actions: In July, the TBPOC approved the restart of the SAS E2/T1 Foundation contract and
recommended to the Bay Area Toll Authority the re-advertisement of the SAS Superstructure contract. See the
following contract detail pages for more information.
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

10

P SKYWAY CONTRACT

Contract Description: The Skyway contract constructs two parallel pre-cast concrete approach spans from
Oakland to the self-anchored suspension span near Yerba Buena Island.

Skyway Cost Summary ($Millions)

Contract AB 144 Approved Current ‘ Cost To Date Estimate_ at Variance
Budget Changes Budget (09/2005) Completion
b c d=b+c |
East Span - Skyway
Capital Outlay Support 197 - 197 113 197
Capital Outlay Construction 1,293 - 1,293 911 1,293
TOTAL 1,490 - 1,490 1,024 1,490

Note: Details may not sum to totals due to rounding effects.

Skyway Schedule Summary
Baseline Contract Forecast Contract

CeliiEes Completion Date Completion Date VEITHITER 4 B

East Span - Skyway April 2007 April 2007

Contract Status: The Skyway contract is currently in construction and is 80% complete. Work continues on
the two remaining footing boxes that support the bridge. The pier tables on the eastbound structure are
complete, while the westbound structure has six pier tables in various stages of construction. The pre-cast yard
in Stockton continues casting segments. Segment erection activities are ongoing. To date, 339 of the 452 pre-
cast concrete deck sections have been fabricated; 206 have been installed.

Contract Issues:

Mitigating Action
A schedule delay is currently projected by the While Caltrans is evaluating the contractor's fabrication methodology for the pipe beams, the
contractor due to issues with the fabrication of the contractor is currently mitigating the schedule delays by resequencing segment erection
hinge pipe beams that connect the major frames of activities. The projected delay to the Skyway project is not expected to delay the overall open-
the bridge. to-traffic date for the East Span Replacement project.

Recent TBPOC Actions: None.
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Contract Photographs

Construction of Westbound Pier Columns (Foreground) and Construction of Eastbound (Foreground) and Westbound

Eastbound Deck Skyway Deck near the Oakland Approach

San Francisco-Oakland Bay Bridge East Span Replacement Project - Skyway Contract

Leend October 2005
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

12

P SELF-ANCHORED SUSPENSION (SAS) SUPERSTRUCTURE CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) Superstructure contract constructs a signature
tower span between the skyway and the Yerba Buena Island transition structure. Work on the SAS bridge has
been split between three contracts—the SAS Superstructure (in advertisement), the SAS E2/T1 Foundation
(under construction), and the SAS W2 Foundation (completed).

SAS Superstructure Cost Summary ($Millions)

Estimate at
Completion

Current Cost To Date
Budget (09/2005)

d=b+c e f

Approved

Changes Variance

Contract AB 144 Budget

g=f-d

a b c

East Span - SAS Superstructure

Capital Outlay Support 215 215 14 215
Capital Outlay Construction 1,754 1,754 1,767 13
TOTAL 1,969 1,969 14 1,982 13

Note: Details may not sum to totals due to rounding effects.

SAS Superstructure Schedule Summary

Forecast Contract
Completion Date

Baseline Contract

Contract Completion Date

Variance (Months)

East Span - SAS Superstructure March 2012 March 2012

Contract Status: The SAS Superstructure Contract was re-advertised on August 1, 2005. Bid opening is
scheduled for February 1, 2006. Two contractor outreach sessions were held during August, 2005. A
Contractor/Fabricator/Supplier meeting was held on September 23, 2005. Caltrans is currently evaluating and
responding to contractor inquires (197 as of 10/15, 89 posted responses) and preparing addenda to the contract
plans and specifications as necessary. Key technical issues being addressed are the following:

4 Caltrans has identified some areas for clarifications to the contract specifications to improve the
method of work for the project.

¢ Caltrans is currently performing analyses to determine potential specification revisions to be included
in addenda.

The estimate-at-completion forecast for the project was increased by $14 million to cover actions taken to
encourage additional bidders for the project, including the increase to the bidder’s stipend to $3 million for the
lowest three responsive bidders, and to accelerate delivery of the project, including accelerating working
drawing and progress schedule submittals. Currently, these charges can be funded from contingencies in Other
Budgeted Capital.
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Contract Issues:

Mitigating Action

Caltrans' Risk Management evaluation To increase number of bidders, the TBPOC has approved actions to de-federalize the SAS

of the project identified the potential contract, revise the Cost Reduction Incentive Program (CRIP) to be more financially

lack of bidder competition as the advantageous to contractors, increase the bidder's stipend to $3 million to the lowest three
greatest risk to maintaining project cost responsive hidders, and hold additional contractor outreach sessions.

and schedule.

Recent TBPOC Actions:

4 In August, the TBPOC approved SAS contract Addendum 1, which changed the call-in telephone
number for the August 16, 2005 Contractor Outreach Meeting.

4 In September, the TBPOC approved SAS contract Addendum 2, which set the Disadvantaged
Veteran’s Business Enterprise and Small Business goals for the project and made a number of minor
technical and environmental regulatory changes to the project.

4 In October 2005, the TBPOC approved Addendum 3, which is comprised of a number of technical
specification changes, including revisions based on bidder inquiries.

Contract Photographs

SAS Superstructure Artist Rendition
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project

14

P SELF-ANCHORED SUSPENSION (SAS) E2/T1 FOUNDATION CONTRACT

Contract Description: The Self-Anchored Suspension (SAS) E2/T1 Foundation contract constructs the main
tower foundation at T1 and the adjacent east foundation at E2.

SAS E2/T1 Foundation Cost Summary ($ Millions)

Estimate at

. AB 144 ‘ Approved Current Cost To Date : Variance
Budget Changes Budget (09/2005) Completion *
a b \ c d=b+c e f g=f-d
East Span - SAS E2 / T1 Foundations
Capital Outlay Support 53 - 53 7 53
Capital Outlay Construction 314 - 314 66 314
TOTAL 367 - 367 73 367

Note: Details may not sum to totals due to rounding effects.

SAS E2/T1 Foundation Schedule Summary

Variance
(Months)

Forecast Contract
Completion Date

Baseline Contract
Completion Date

Contract

East Span - SAS E2 / T1 Foundations June 2008 June 2008

Contract Status: Work on the project was suspended in January 2005. Approximately 29% of the work on the
project was completed prior to the suspension of work. Most of the completed work was the fabrication of steel
piles. The original contract cost for the project was $177 million. On July 29, 2005, Caltrans notified the
contractor to restart the work on the project. The proposal for the revised schedule was received from the
contractor by September 23, 2005.

Contract Issues:

Issue

E2/T1 Foundations contract must be completed by
March 2008 to avoid impact to the SAS
Superstructure Contract.

Mitigating Action

Caltrans has restarted negotiations. This is a high priority action so
that the Contractor can resume all work as quickly as possible.
Final negotiations are expected to have a significant impact on the
project budget and could impact the schedule of the SAS project.

Gaining firm commitment dates for cost-effective
steel delivery from suppliers as part of E2/T1
Foundations restart is critical to resuming work.

Caltrans is focused on staying current with issues concerning the
restart of the steel supply, to include replacing suppliers if required.

Recent TBPOC Actions: In July, the TBPOC recommended the restart of the SAS E2/T1 Foundation contract.
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Project Photographs

T1 = Foundation for the 530-foot steel tower
E2 = Eastern Support of the suspension roadway
W2 = Western Support of the suspension roadway
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Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
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» YERBA BUENA ISLAND (YBI) SOUTH/SOUTH DETOUR CONTRACT

Contract Description: The Yerba Buena Island (YBI) South/South Detour Contract constructs a temporary
detour from the YBI tunnel to the existing east span of the Bay Bridge. This detour maintains traffic on the
existing bridge while the YBI Transition Structure Contract completes the tie-in from the SAS to the existing
tunnel.

YBI South/South Detour Cost Summary ($Millions)
AB 144 Approved Current Cost To Date  Estimate at

Gl Budget Changes Budget (09/2005) Completion UENEIES
YBI South/South Detour
Capital Outlay Support 30 - 30 13 30
Capital Outlay Construction 132 - 132 28 134 2
TOTAL 162 - 162 41 164 2

Note: Details may not sum to totals due to rounding effects.

YBI South/South Detour Schedule Summary

Baseline Contract Forecast Contract
Contract

Completion Date Completion Date VETENGS (MBI

YBI South / South Detour July 2007 July 2007

Contract Status: The contract is 32% complete. To minimize impacts on the traveling public, portions of the
East and West Tie-in operations remain suspended. The contract is performance based, whereby the contractor
is responsible for both designing and constructing the detour structures. The contractor’s engineer continues to
perform design work on the east and west tie-in structures for the detour. The $2 million variance in the
South/South Detour contract is due to a potential change in the contract schedule. See Contract Issues below.

Contract Issues:

Mitigating Action
Delay to the SAS contract due to re-advertising has Caltrans is currently reviewing the project costs and schedule based on the
extended the South/South Detour Contract, so as to revised SAS E2/T1 Foundation and SAS Superstructure project milestones
integrate with the schedule of the SAS contract. to determine the optimum project schedule for the South/South Detour

contract. A revised schedule for the project will likely increase contract costs.

Recent TBPOC Actions: None.
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Contract Photographs

Pier Column Construction for the South-South Detour

Aerial View of Pier Footing and Column Construction for the
South-South Detour at the Yerba Buena Island
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» OTHER MAJOR CONTRACTS IN DESIGN

Contract Description: Caltrans is currently designing a number of other major construction contracts that will
be necessary prior to opening the new east span, including the Oakland Touchdown and the YBI Transition
Structure. Following opening of the new bridge, the existing bridge will be removed with the Bridge
Demolition contract.

Other Major Contracts Cost Summary ($Millions)
AB 144 Approved Current Cost To Date Estimate at

e Budget Changes Budget (09/2005) Completion VAEINEE

] c d=b+c e f g=f-d

Capital Outlay Support 239 - 239 29 256 17

Capital Outlay Construction

YBI Transition Structure 299 - 299 - 318 19

Oakland Touchdown 284 - 284 - 273 (11)

Demolition 239 - 239 - 222 17)
Stormwater Treatment Measures 15 - 15 - 15

Total Capital Outlay Construction 837 - 837 - 828 9

TOTAL 1,076 - 1,076 29 1,084 8

Note: Details may not sum to totals due to rounding effects.

Other Major Contracts Schedule Summary

Project Baseline_ Project Forecast Project Variance (Months) Design %
Completion Date Completion Date Complete
Stormwater Treatment Measures March 2008 July 2008 4 100
YBI Transition Structure November 2013 November 2013 - 80
Oakland Touchdown November 2013 November 2013 - TBD
Existing Bridge Demolition September 2014 September 2014 - 10

Contract Status:

Stormwater Treatment Measures: This contract to implement best practices for stormwater runoff treatment
will be advertised in early 2006. BATA approved the bid documents for this project for advertisement on
October 26, 2005.

Oakland Touchdown: The TBPOC authorized Caltrans to split the Oakland Touchdown project into multiple
contracts to accelerate work and to reduce the risk of any of this work impacting the critical path for the project.
The first contract would construct all the marine foundation work and west-bound approach work earlier to keep
the work off the project's critical path. The second contract would construct the remaining east-bound approach
when west-bound traffic is shifted onto the new SAS. The third contract would replace the existing submarine
cable from Oakland Touchdown to Treasure Island. The fourth contract would incorporate most of the
electrical elements from OTD as well as from other segments of the East Span into a single contract. Due to the
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split, the capital outlay forecast for this work has been reduced from $284 million to $273 million, saving $11
million. However, the capital outlay support for the contract was increased to cover the additional work to split
the contract and to administer four separate contracts over a longer duration rather than the original single
contract. Currently, these charges can be funded from contingencies in Other Budgeted Capital.

YBI Transition Structure: This contract is currently being designed by Caltrans. Caltrans has also initiated a
value analysis effort on the project to evaluate the current design. As part of an ongoing cost review process,
Caltrans is reporting a $19 million increase in the Estimate at Completion amounts for the contract. Most of the
cost increase is due to a higher estimate for electrical work and scheduling. Currently, these charges can be
funded from contingencies in Other Budgeted Capital.

Bridge Demolition: Design work has not yet been initiated for this contract. Caltrans recent budget estimates
reduce the budget for the demolition work by $17 million due to a re-evaluation of the cost escalation rates.

Recent TBPOC Actions: In September, the TBPOC authorized Caltrans to split the Oakland Touchdown
project into multiple contracts for advertisement.

Contract Photographs

19




OCTOBER 2005

Toll Bridge Seismic Retrofit Program

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project
» OTHER COMPLETED CONTRACTS AND RELATED WORK

Summary Description: Substantial work has already been performed on the SFOBB East Span Replacement
project to facilitate construction of the mainline construction contracts.

Other Contracts and Related Work Cost Summary ($Millions)

Contract Approved Current Cost To Date Estimate_ at Variance
Budget Changes Budget (09/2005) Completion
c d=b+c e f
Capital Outlay Support 227 - 227 209 227 -
Right-of-Way and Environmental Mitigation 72 - 72 39 72 -
Capital Outlay Construction
SAS W2 Foundations 26 - 26 26 26 -
YBI/SAS Archeology 1 - 1 1 1 -
YBI - USCG Road Relocation 3 - 3 3 3
YBI - Substation and Viaduct 12 - 12 11 12 -
Oakland Geofil 8 - 8 8 8
Pile Installation Demonstration Project 9 - 9 9 9 -
Existing East Span Retrofit 31 - 31 31 Kl
Total Capital Outlay Construction Completed 90 - 90 89 90
TOTAL 390 - 390 337 390

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Work Schedule Summary

Project Actual Project Completion Date

Existing East Span Retrofit October 1997
Pile Installation Demolition Project December 2000
YBI/ SAS Archaeology January 2003
Oakland Geofill April 2003
YBI - USCG Road Relocation June 2004
SAS W2 Foundations October 2004
YBI Substation and Viaduct May 2005

Summary Status: Construction has been completed on the above listed contracts. Caltrans continues to work
with various environmental agencies to mitigate any environmental impacts from the project.

Contract Issues: None.

Recent TBPOC Actions: None.
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Project Photographs

San Francisco-Oakland Bay Bridge Aerial View
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San Francisco-Oakland Bay Bridge (SFOBB) West Approach Replacement Project

Project Description: The SFOBB West Approach Replacement Project will replace the entire west approach
structure from the 5" Street to the west anchorage of the existing west spans of the SFOBB while maintaining
existing traffic lanes for the weekday commute.

SFOBB West Approach Replacement Cost Summary ($Millions)

AB 144 Approved Current Cost To Date  Estimate at

CehiiET: Budget Changes Budget (09/2005) Completion UETTEES
b G d=b+c e f g=f-d
West Approach
Capital Outlay Support 120 - 120 68 120
Capital Outlay Construction 309 - 309 157 309
TOTAL 429 - 429 225 429

Note: Details may not sum to totals due to rounding effects.

SFOBB West Approach Replacement Schedule Summary

Proiect Baseline Project Forecast Project Variance (Months)
| Completion Date Completion Date

West Approach August 2009 August 2009

Project Status: Construction work is 57% complete, which includes mobilization. Seismic retrofitting
construction is continuing throughout the project. 1-80 demolition operations for frame 7U(N) occurred over
five weekends from the end of September through October and are complete. This was a difficult engineering
and construction task that had substantial risk. The Department successfully completed this work with no
unanticipated impacts to traffic. The success of the work on frame 7U(N) and the lessons learned lend
substantial confidence to the project team for future work on frame 8U(N). The contractor has begun the
erection of falsework for construction of new frame 7U(N). This work operation is critical to the completion of
the west approach. The Harrison Street off-ramp was closed for reconstruction on September 6, 2005, and will
remain closed for three years. Demolition of this ramp is scheduled to take place in November.

Project Issues
Issue Mitigating Action

CCO #95 relates to work being performed on the anchorage in the This CCO can be funded from existing contingency allowance.
area of frame 7U(N). It extended the baseline schedule and allows
for the monitoring of the integrity of the bridge. This CCO plus
supplements is estimated at $9.8 million in value and includes a
contract completion date extension of 59 days.

Recent TBPOC Actions: In September, the TBPOC approved CCO #71 concerning pile driving issues.
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Project Photographs

Tendon Cutting of the Existing West Approach Deck

Preparation for the Demolition of Portion of the Existing West
Approach Structure
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Project Description: The Richmond-San Rafael (RSR) Bridge Seismic Retrofit Project strengthened the
existing bridge to withstand the effects of a large seismic event. As part of the retrofit work, Caltrans
performed work to strengthen the bridge foundations, replace the existing west trestle, the main channel fenders,
and the joint rehabilitation of the bridge deck. (The RM1 work is reported in the RM1 section of the report).

RSRB Seismic Retrofit Cost Summary ($Millions)
AB 144 Approved Current Cost To Date  Estimate at

Centeel Budget Changes Budget (09/2005) Completion BT
b c | d=b+c e f
RSRB Seismic Retrofit
Capital Outlay Support 134 - 134 122 127 U
Capital Outlay Construction 780 - 780 657 698 (82)
Project Reserves - - - - 89 89
TOTAL 914 - 914 779 914 -

Note: Details may not sum to totals due to rounding effects.

* The seismic retrofit contract included work to rehabilitate the bridge deck joints. Although the deck joint work was
funded from RM1 toll funds, the work is also eligible for Toll Bridge Seismic Retrofit Program funding. In July 2005,
BATA rescinded $16.9 million in RM1 funds for the deck joint work to make additional RM1 funds available for

the New Benicia-Martinez Bridge Project. An equivalent amount of seismic funds will be used on the deck joint
work, which is included in the budget above. This issue is also discussed in the RM1 portion of the report on page
38.

RSRB Seismic Retrofit Schedule Summary

Baseline Project Forecast Project

Project Variance (Months)

Completion Date Completion Date

RSRB Seismic Retrofit August 2005 October 2005 2

Project Status: Caltrans achieved seismic safety on the bridge in July 2005. Caltrans is expecting at least $89
million in savings from the AB 144 budget. The construction contract was completed and accepted on October
17, 2005.

Contract Issues: None.

Recent TBPOC Actions: None.

Richmond-San Rafael Bridge ribbon cutting
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Other Completed Seismic Retrofit Projects

Summary Description: Caltrans has already completed the seismic retrofits of the West Spans of the SFOBB,
the existing 1958 Carquinez Bridge, the existing Benicia-Martinez Bridge, the San Mateo-Hayward Bridge, and
two former toll bridges in southern California.

Other Completed Seismic Retrofit Projects Cost Summary ($Millions)
AB 144

Approved Current Cost To Date  Estimate at

e Budget Changes Budget (09/2005) Completion UENEIES
a b c d=b+c e f

San Francisco-Oakland Bay Bridge
West Span Seismic Retrofit Project 308 i 308 305 308 i
Carquinez Bridge Retrofit Project 114 - 114 114 114 -
Bemua—Mamnez Bridge Retrofit 178 i 178 178 178 i
Project
San Mateo-Hayward Bridge Retrofit 163 i 163 163 163 i
Project
Vmgent Thomas Bridge Retrofit 58 i 58 58 58 i
Project
San Diego-Coronado Bridge Retrofit 104 i 104 102 104 i
Project

TOTAL 925 - 925 920 925 -

Note: Details may not sum to totals due to rounding effects. Capital Outlay Support and Capital Outlay have been combined.

Other Completed Seismic Retrofit Projects Schedule Summary

Project Actual Projg(;[ eCompletion
Vincent Thomas Bridge Retrofit May 2000
San Mateo-Hayward Bridge Retrofit June 2000
Carquinez Bridge Retrofit January 2002
San Diego-Coronado Bridge Retrofit June 2002
Benicia-Martinez Bridge Retrofit August 2002
SFOBB West Span Seismic Retrofit June 2004

Summary Status: Construction has been completed on the above listed projects. The Estimate at Completion
amounts shown above include allowances for minor project closeout costs.

Contract Issues: None.

Recent TBPOC Actions: None.
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The Department has completed its seismic vulnerability studies work for the Antioch and Dumbarton toll
bridges.

A Seismic Vulnerability Study is not a complete seismic analysis of the structure, but is an investigation of a
few representative bents to determine the likelihood of the need for seismic retrofit.  Given the limitations of
the vulnerability studies, there is insufficient evidence to conclusively determine the performance of the bridges
during a Maximum Credible Event (MCE). A comprehensive seismic analysis based on complete and accurate
geotechnical soil data must be performed in order to make a final determination of the level of retrofit required.

Background:

Antioch Bridge. Located 25 miles upstream from the Benicia-Martinez Bridge, the Antioch Bridge on State
Route 160 is the only northerly highway connection across the San Joaquin River linking east Contra Costa
County to the delta communities of Rio Vista and Lodi. In 1978, a high-level fixed-span structure 1.6 miles
long and 40 feet wide with a narrow shoulder in each direction for bicyclists, pedestrians and emergency use
replaced the original bridge constructed in 1926. The Antioch Bridge spans the 3,600-foot wide San Joaquin
River and extends 4,000 feet onto Sherman Island in Sacramento County to the north and 1,000 feet in Contra
Costa County to the south. The Antioch Bridge has a navigational clearance of 135 feet vertically and 400 feet
horizontally. Traffic lanes consist of two 12-foot wide lanes for motor vehicles and two 8-foot lanes for
pedestrians and bicyclists.

Dumbarton Bridge. In 1978, construction began on the existing Dumbarton Bridge on State Route 84, which
was opened to traffic in 1982 at a cost of $70 million. The Dumbarton Bridge crosses the southern region of
San Francisco Bay between the cities of Newark to the east and East Palo Alto to the west, connecting San
Mateo and Alameda Counties. It is situated approximately 10 miles south of the San Mateo-Hayward Bridge
and 27 miles south of the San Francisco-Oakland Bay Bridge.

The Dumbarton Bridge is a six-lane reinforced concrete structure that is 1.6 miles long with a pedestrian/bicycle
lane. The center span, which has a length of 340 feet, provides 85 feet of vertical clearance for the passage of
ships.

Need for Study

In 1971, a major earthquake occurred in the San Fernando Valley near Los Angeles and severely damaged
several bridges in the area. Following the 1971 Southern California earthquake, Caltrans revised its seismic
design practice in order to fully incorporate the experience gained from this event. Past reviews of historic
bridge performance during subsequent large California earthquakes indicate bridges designed after 1971 have
performed very well and significantly better than pre-1971 bridge designs.

The original designs of the Antioch and Dumbarton Bridges were based on design criteria developed after the
1971 San Fernando Earthquake. In the early 1990’s, Caltrans determined that these two structures had the
seismic resistant features required by the post 1971 codes and were not likely to be vulnerable during a major
seismic event. Since that time, Caltrans has pursued an aggressive seismic research program, and based on the
results of this program, again significantly revised its seismic practice. Consistent with recommendations by
the Caltrans Seismic Advisory Board, Caltrans regularly reassesses the seismic hazard and performance of its
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bridges. Due to the tremendous changes in seismic design practice that have occurred since the design of the
Antioch and Dumbarton Bridges, a comprehensive assessment of the potential need and scope for seismic
retrofit based on current knowledge is prudent.

Seismic Vulnerability Study
The results of the Seismic Vulnerability Studies indicate that the foundation response governs the performance
of the bridges during an MCE and this could result in large foundation rotations. These rotations may result in

damage to the superstructure and possible damage to the piles.

A cost estimate, schedule, and risk management plan for a comprehensive seismic analysis is being determined
at this time.

Dumbarton Bridge
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PROJECT / CONTRACT REPORTS

Regional Measure 1 Program

New Benicia-Martinez Bridge Project Summary

- New Benicia-Martinez Bridge Contract
- Other Contracts and Related Project Activities

New Carquinez Bridge Project

Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation
Project

Richmond-San Rafael Bridge Trestle Deck Overlay Project
Interstate 880 / State Route 92 Interchange Reconstruction
Other Completed Regional Measure 1 Projects

- San Mateo—Hayward Bridge Widening Project
- Richmond Parkway Project
- Bayfront Expressway Widening Project
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Project Description: The new Benicia-Martinez Bridge project constructs a new parallel bridge just east of the
existing bridge. The project will include reconstructed interchanges to the north and south of the bridges and a
new toll plaza and administration building in Martinez.

New Benicia-Martinez Bridge Project Cost Summary ($Millions)

June 2005 Approved Current Cost To Date  Estimate at

Contract BATA Budget  Changes Budget (09/2005) Completion UEITEGE
. b ¢ dsbic

Capital Outlay Support 157 - 157 137 178 21
Right-of-Way and Others 20 - 20 12 20 0

Capital Outlay Construction
New Bridge 672 - 672 549 784 112
Eii?g&gioe'r:‘tter‘:ha”ge 77 : 77 67 ) 15
kzig/rl:g?rﬁrgzo\r/:sta Interchange 5 i 5 50 55 3
New Toll Plaza 24 - 24 18 26 2
Other 38 - 38 15 48 10
Project Reserve* 20 - 20 - 60 40
TOTAL 1,060 - 1,060 847 1,263 203

Note: Details may not sum to totals due to rounding effects.

* The estimate at completion includes approximately $38 million in non-toll bridge funds (Proposition 192 and SHOPP).

New Benicia-Martinez Bridge Project Schedule Summary

Proiect Baseline Project Forecast Project Variance

) Completion Date Completion Date (Months)
I-680/Marina Vista Interchange Reconstruction March 2006 March 2006 -
New Toll Plaza June 2006 June 2006 -
New Benicia-Martinez Bridge December 2007 December 2007 -
1-680/1-780 Interchange Replacement February 2008 February 2008 .
Open to Traffic February 2008 February 2008 -

Project Status: All major construction projects necessary to open the bridge are currently in construction.
Numerous foundation and superstructure issues have significantly delayed the new bridge contract. See the
following contract detail pages for more information.

Project Issues: See the following contract detail pages for more information.

Recent TBPOC Actions: None.
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New Benicia-Martinez Bridge Project

» NEw BENICIA-MARTINEZ BRIDGE CONTRACT

Contract Description: The new bridge contract constructs a new cast-in-place segmentally constructed
reinforced concrete bridge just east of the existing bridge. The new bridge will carry five lanes of eastbound I-
680 traffic towards Benicia.

New Benicia-Martinez Bridge Cost Summary ($Millions)

June 2005

waa gl G Cefose Sameed varanc
udget
b d=b+c =f-d
New Benicia-Martinez Bridge
Capital Outlay Support 85 - 85 67 98 13
Capital Outlay Construction 672 - 672 549 784 112
TOTAL 757 - 757 616 882 125

Note: Details may not sum to totals due to rounding effects.

New Benicia-Martinez Bridge Schedule Summary
Baseline Contract Forecast Contract

_ Contract Completion Date Completion Date Variance (Months

New Benicia-Martinez Bridge December 2007 December 2007

Contract Status: The contract is 79% complete. The superstructure concrete is in place and post tensioned
from the south abutment to pier 4, and barrier rail construction is in progress. Superstructure segments are being
cast at piers 5, 8, 9 and 13. In order to maintain concrete temperature within the specified limits, cooling tubes
are being installed in the segments and a nitrogen station is in operation for cooling the concrete in the delivery
trucks. Eighty-two of 344 segments are complete as of August 13, 2005, for the above mentioned piers. Ten
tower cranes are installed and operational. Pier table construction continues at piers 6 and 12, and column
construction continues at piers 14 and 15. For Frame 4 cast on falsework, barrier rails, approach slab work,
isolation casing covers, grading for drainage and slope paving are complete and continuing with dry finish work
on exterior. The falsework on Frame 1 is complete up to Pier 17.
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Contract Issues

Issue _________ MitigatingAction
Actions to lower the temperatures include producing the concrete
with ice, introducing liquid nitrogen into the concrete prior to
placement, and placing cooling tubes in the concrete elements.
Project staff is also evaluating the cost and the critical path

schedule to determine opportunities to reduce the cost and time
impact of the added measures being taken to lower the
temperature of the concrete.

The lightweight concrete mix design is generating an unacceptable
amount of heat as it cures; extraordinary measures are being taken
to cool the concrete to avoid cracking and extend the life of the bridge.
This heat was not anticipated in the project specifications. The cost
and schedule impacts of this risk issue are dependent upon the
actions taken to mitigate the higher temperatures. This issue may
delay completion of the main span.

The estimate at completion for the contract is significantly higher than While the potential cost increases have been incorporated into the
the current budget for the project. As reported to the BATA Oversight estimate at completion, BATA continues to work on a

Committee in April 2005, Caltrans has identified significant potential comprehensive funding package to cover the cost of the overruns.
cost increases that are due to a number of issues, including delays, BATA staff has also directed Caltrans and BATA's consultant
lightweight concrete issues, and additional costs for foundation team to reforecast the entire project cost to identify any additional
construction joints. costs.

Recent TBPOC Actions: None.

Contract Photographs

Frame 1 Cast on Falsework at Bents 15 to 17 of the New Pier 10 Segment Construction with Travelers at Both Ends of
Bridge the New Bridge
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P OTHER CONTRACTS AND RELATED PROJECT ACTIVITIES

Contract Description: Contracts related to the new Benicia-Martinez Bridge project involve the construction of
a new toll plaza south of the new bridge in Contra Costa County with 17 toll booths, including two high-
occupancy vehicle (HOV) bypass lanes, and the reconstruction of the 1-680/Marina Vista Road and 1-680/1-780

interchanges.

Other Contracts and Related Activities Cost Summary ($Millions)

June 2005

Approved Current  CostTo Date Estimate at .
Contract BATA Changes Budget (09/2005)  Completion Variance
Budget
b d=b+c f g=f-d
Capital Outlay Support 72 72 71 80 8
R|_g_ht-c_)f-Way and Environmental 20 20 1 20 0
Mitigation
Capital Outlay Construction
I-680/1-780 Interchange Replacement T 7 67 92 15
I-680/Mar|n§ Vista Interchange 5 5 50 55 3
Reconstruction
New Toll Plaza 24 24 18 26 2
Others 38 38 15 48 10
Total Capital Outlay Construction 191 191 149 221 30
TOTAL 283 283 232 321 38

Note: Details may not sum to totals due to rounding effects.

Other Contracts and Related Activities Schedule Summary

Project

Baseline Project

Forecast Project

Variance

Completion Date

Completion Date

(Months)

I-680/Mar|n§ Vista Interchange March 2006 March 2006 i
Reconstruction

New Toll Plaza June 2006 June 2006 -
1-680/1-780 Interchange Replacement December 2007 December 2007 -
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Contract Status:

Toll Plaza and Administration Building: The contract is 77% complete. Work continues on
miscellaneous wiring installation and system testing at the Administration Building, as well as installation
of miscellaneous electrical work and metal framing for ceiling and fascia of the canopy at the tollbooths.
Site work continued at the east and west side of the parking areas next to the Administration Building, and
installation of the chain link fence around the main transformer and back flow preventers at the bottom of
PK-Line and Mococo Road.

1-680/1-780 Interchange: The contract is approximately 93% complete. All footings, bents, and columns
for Bridge 215, which is the northbound 1-680 from pier 17, are complete, and superstructure works are in
progress. All foundations, bents, and columns for bridges 212 and 214, the westbound 1-780 connector,
are complete. The deck of bridge 214 will be stressed and grouted by the end of the month. Superstructure
work is in progress for bridge 212 and 215.

I-680/Marina Vista Interchange: The contract is approximately 93% complete. The Mococco Overhead is
complete, including deck, barrier rail, and expansion joints. Work has been completed on lightweight fill
up to abutment 1. Cleaning and grading to return to natural grade is in progress from abutments 9 to 6.
Continued pile driving operation, with the installation of cast-in-steel-shell (CISS) piles for Retaining
Wall #1.

Wetland Mitigation: The contract is 90% complete and is scheduled for completion in February 2006.
Mass excavation between the railroad and Industrial Way, as well as the excavation of the levee across
channel A are complete. Sheets from the jacking and receiving pits were pulled and backfilling completed.
The excavation of channel A, by the two “water mogs,” south of the railroad tracks towards the bay,
continued.

Contract Issues

Mitigating Action
The estimate at completion for the project is significantly higher than While the potential cost increases have been incorporated into the
the current budget for the project. As reported to the BATA estimate at completion, BATA continues to work on a
Oversight Committee in April 2005, Caltrans has identified significant comprehensive funding package to cover the cost of the overruns.
potential cost increases due to a number of issues, including delays BATA staff has also directed Caltrans and BATA’s consultant team
as a result of the delay to the new bridge contract. to reforecast the entire project cost to identify any additional costs.

Recent TBPOC Actions: None.

Contract Photographs

Retaining Wall #1 Construction at Marina Vista 215 Approach Structure (North bound I-680)
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New Carquinez Bridge Project

Project Description: The new Carquinez Bridge project involves constructing a new suspension bridge west of
the existing bridges with four westbound lanes and a bicycle/pedestrian lane and demolishing the existing 1927
bridge.

New Carquinez Bridge Cost Summary ($Millions)

June 2005 BATA  Approved Current Cost To Date Estimate at

Budget Changes Budget (09/2005) Completion Variance

Contract

s B

Capital Outlay Support 124 - 124 113 125 1
Capital Outlay Construction

Replacement Bridge 253 - 253 253 256 3

South Interchange 74 ) 74 7 74

Reconstruction

Existing 1927 Bridge Demolition 35 - 35 6 35

Other 29 - 29 25 28 (1)
Project Reserve 12 - 12 - 9 3)

TOTAL 528 - 528 468 528

Note: Details may not sum to totals due to rounding effects.

New Carquinez Bridge Schedule Summary
Baseline Project Forecast Project

Contract Variance (Months)

Completion Date Completion Date
New Carquinez Bridge November 2003* November 2003*
1927 Carquinez Bridge Demolition December 2007 September 2007 (3)
Landscaping August 2011 August 2011

* The date shown is for the opening of the bridge to traffic.

Project Status: The replacement bridge and all its approaches are complete and opened to traffic. The 1927
Bridge Demolition contract was awarded on April 4, 2005. The baseline schedule has been submitted and
approved. Submittals for the redecking of the 1958 bridge have been approved. A traffic switch for eastbound
traffic and associated 1958 bridge deck approach rehabilitation work began on September 26, 2005 and will be
completed by October 31, 2005. The re-opening of the bridge is scheduled for November 3, 2005. Demolition
of the 1927 bridge will follow.

Project Issues:

Mitigating Action
On the Replacement Carquinez Bridge Contract, the Contractor Caltrans is in the process of evaluating the merits of the final claims.
has submitted claims for various contract issues, including claims BATA staff will direct BATA's consultant team to also evaluate the
on fabrication, labor, and access. claims to determine project risk. Project reserves may need to be
used.
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Project Photographs

Carquinez Bridge Overview Stud Bolts and Metal Decking Operation at 1958 Bridge

Demolition

1958 Carquinez Bridge Approach showing Concrete Pouring and

Metal Deck Operations

1958 Carquinez Bridge - Nose end of Barrier Rail 1 1958 Carquinez Bridge - New Concrete Deck Overlay (West
Approach Ramp)
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Project

38

Project Description: This contract involves replacing the western trestle section of the bridge near San Rafael,
rehabilitating the ship collision fender system at various piers, and rehabilitation of joints on the bridge deck.

RSRB Trestle, Fender, and Deck Joint Rehabilitation Cost Summary ($Millions)

June 2005 Approved Current Cost To Date Estimate at
BATA Budget  Changes Budget (09/2005) Completion

Contract Variance

RSR Trestle, Fender, and Joint
Rehabilitation
Capital Outlay Support 11 - 11 12 13 2
Capital Outlay Construction 91 - 91 83 84 U
Project Reserve - - - -
TOTAL 102 - 102 95 97 (5)

Note: Details may not sum to totals due to rounding effects.

The Deck Joint Rehabilitation work is funded from RM1 and from Toll Bridge Seismic Retrofit Program ($16.9 million) funds. In
July 2005, BATA rescinded $16.9 million in RM1 funds from the deck joint project. An equivalent amount of seismic retrofit
funding will be used on the project. This action was taken to make additional RM 1 funds available for the Benicia-Martinez
Bridge New Span project. The budget for the Richmond-San Rafael Bridge Seismic Retrofit project, shown on page 24 of this

report, includes $16.9 million of costs for the deck joint rehabilitation work.

RSRB Trestle, Fender, and Deck Joint Rehabilitation Schedule Summary

Baseline Contract Forecast Contract

Contract Variance (Months)

Completion Date Completion Date

Richmond-San Rafael Bridge Trestle,

Fender, and Deck Joint Rehabilitation August 2005 August 2005 i

Project Status: Work on this project is completed.
Project Issues: None

Project Photographs

Repaired Deck Joints-Lower Deck Richmond-San Rafael Trestle
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Regional Measure 1 Program

Richmond-San Rafael Bridge (RSRB) Deck Overlay Project

Project Description: Rehabilitate the existing concrete deck on the bridge, damaged due to traffic and
exposure to a marine environment.

RSRB Deck Overlay Cost Summary ($Millions)

Contract June 2005 Approved Current Cost To Date Estimate_ at Variance
BATA Budget  Changes Budget (09/2005) Completion
d=b+c i - g=f-d
RSR Deck Overlay
Capital Outlay Support 8 - 8 1 8
Capital Outlay Construction 17 - 17 - 21
TOTAL 25 = 25 1 29

Note: Details may not sum to totals due to rounding effects.

RSRB Deck Overlay Schedule Summary

Baseline Contract Forecast Contract

Contract Variance (Months)

Completion Date Completion Date

Richmond-San Rafael Bridge Deck Overlay

Rehabiltation January 2007 January 2007

Project Status: A fund request was submitted to BATA in September 2005 requesting $20.5 million for
construction. Capital Outlay support is programmed at $4 million. This project is Ready to List. Design is
complete, and this project will be advertised when BATA approves funding for allocation.

Project Issues:

Mitigating Action
Caltrans has reported a higher BATA staff will review the revised estimate for the project to determine an appropriate
than budgeted estimate for the recommendation to BATA. Additional funds maybe allocated from the BATA Toll
project. Bridge Rehabilitation Program.

Project Photographs

RSR Concrete Deck Overlay
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Regional Measure 1 Program

Interstate 880/State Route 92 Interchange Reconstruction Project

Project Description: Maodify the existing cloverleaf interchange to increase capacity and improve safety and
traffic operations.

Interstate 880/State Route 92 Interchange Cost Summary ($Millions)

June 2005

T g Qe Ceote Sameed  varanc
udget
b d=b+c

[-880/SR-92 Interchange Improvement
Capital Outlay Support 29 - 29 25 43 14
Capital Outlay Construction 95 - 95 - 119 24
Capital Outlay Right-of-Way and Others 10 - 10 7 13 3
Project Reserve 0 - 0 - 11 1
TOTAL 134 - 134 32 186 52

Note: Details may not sum to totals due to rounding effects. $9.6 million in ACTA funds included under Capital Outlay

Construction. $3.7 million included in Capital Outlay Construction for separate landscape contract.

Interstate 880/State Route 92 Interchange Schedule Summary
Baseline Project Forecast Project

Project Variance (Months)

Completion Date Completion Date

I-880/SR-92 Interchange Reconstruction November 2010 December 2010 1

Project Status: Caltrans continues work on the preparation of the PS&E package with 100% completion
scheduled for January 10, 2006. Design work was delayed due to resolution of utility conflicts, and design and
construction staging refinements. Caltrans is pursuing offsite wetland mitigation due to 1) limited areas within
the project limits that is suitable to accommodate the wetland mitigation ratio of 3:1 required the Water Board
and 2) no maintenance. Additional right of way funds will be required to pay for off-site wetland mitigation.
Right-of-way acquisition is in progress. Right of way from approximately 50% of the 72 residential/commercial
parcels, currently identified, has been acquired. Condemnation might be necessary to accommodate two utility
easements. Demolition of 10 of the 12 homes is scheduled to begin in December 2005. The remaining 2 homes
may be sold with proceeds going back into the project. Contract package is scheduled to be advertised by
August 2006 and start of construction in November 2006.

Project Issues:

Issue Mitigating Action
Later than anticipated approval of the environmental clearance BATA and Caltrans will perform a complete re-evaluation of the schedule
documents has delayed project delivery by 14 months. This delay impact with the issuance of the 100% PS&E, and will also determine work-
among other reasons has contributed to an increase in estimated around options that would mitigate the delay to the project. BATA will also
costs due to escalation. review the entire project cost with the 100% PS&E.
The forecast schedule includes an aggressive schedule for right-of- The impact of right-of-way acquisitions on the schedule will be determined
way acquisition that provides for 18 months to clear numerous during the previously mentioned schedule assessment. The construction
parcels in the project area. contract will be advertised with an A+B specification, which could reduce the

construction duration and recover the project schedule.

Condemnation might be necessary to accommodate two utility The maximum monetary offer allowed by law would be made to the
easements that would delay the project schedule by several prospective property owners in order to avoid condemnation proceedings.

months.
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Regional Measure 1 Program

Other Completed Regional Measure 1 (RM1) Projects

Summary Description: Other completed Regional Measure 1 projects are the following: (a) Widen the San
Mateo-Hayward Bridge along its low-trestle section and its eastern approach, (b) Widen the Bayfront
Expressway (SR 84) from the Dumbarton Bridge to the U.S. 101/Marsh Road interchange, (c) Construct an
eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and Interstate 80 near Pinole,
and (d) Modify the U.S. 101/University Avenue interchange.

Other Completed RM1 Projects Cost Summary ($Millions)

Contract June 2005 Approved Current Cost To Date  Estimate at Variance
BATA Budget  Changes Budget (09/2005) Completion
b | d=b+c f g=f-d
San Mateo-Hayward Bridge
Widening Project 218 ) 218 209 212 ©)
Bayfront Expressway Widening )
Project 35 35 33 34 (0]
Richmond Parkway Project 6 - 6 4 6
Others 4 - 4 4 4
TOTAL 263 - 263 250 256 @)

Schedule Summary

Actual Project

P! Completion Date
Richmond Parkway Project May 2001
San Mateo-Hayward Bridge Widening Project February 2003
Bayfront Expressway Widening Project January 2004
Other April 2004

Project Status: Construction has been completed on the above listed contracts.

Project Issues: None.
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APPENDICES

A Toll Bridge Seismic Retrofit Program:
San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost
Detail

Toll Bridge Seismic Retrofit Program Cost Detail
Toll Bridge Seismic Retrofit Program Summary Schedule
Regional Measure 1 Program Cost Detail

m O O @

Regional Measure 1 Program Summary Schedule
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detail

Actual Cost

Approved Current To Date Estimateat ~ At-Completion
Contract EA Number AB 144 Budget Changes Budget (09/2005) Completion Variance
a b c d e=c+d f g h=g-e
San Francisco-Oakland Bay Bridge East
Span Replacement Project
East Span - Skyway 01202X
Capital Outlay Support 197 - 197 113 197 -
Capital Outlay Construction 1,293 - 1,293 911 1,293 -
Total 1,490 - 1,490 1,024 1,490 -
East Span - SAS Superstructure 0120FX
Capital Outlay Support 215 - 215 14 215 -
Capital Outlay Construction 1,754 - 1,754 - 1,767 13
Total 1,969 - 1,969 14 1,982 13
East Span - SAS E2/T1 Foundations 0120EX -
Capital Outlay Support 53 - 53 7 53 -
Capital Outlay Construction 314 - 314 66 314 -
Total 367 - 367 73 367 -
SAS W2 Foundations 0120CX
Capital Outlay Support 10 - 10 9 10 -
Capital Outlay Construction 26 - 26 26 26 -
Total 36 - 36 35 36 -
YBI Transition Structures 0120PX
Capital Outlay Support 79 - 79 7 79 -
Capital Outlay Construction 299 - 299 - 318 19
Total 378 - 378 7 397 19
Oakland Touchdown 01204X
Capital Outlay Support 74 - 74 19 92 18
Capital Outlay Construction 284 - 284 - 273 (11)
Total 358 - 358 19 365 7
YBI South/South Detour 0120RX
Capital Outlay Support 30 - 30 13 30 -
Capital Outlay Construction 132 - 132 28 134 2
Total 162 - 162 41 164 2
Existing Bridge Demolition 01209X
Capital Outlay Support 80 - 80 0 80 -
Capital Outlay Construction 239 - 239 - 222 (17)
lotal 319 - 319 - 302 17)
YBI/SAS Archeology 01207X
Capital Outlay Support 1 - 1 1 1 -
Capital Outlay Construction 1 - 1 1 1 -
Total 2 - 2 2 2 -

Note: Details may not sum to totals due to rounding
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Appendix A: Toll Bridge Seismic Retrofit Program ($Millions)

San Francisco-Oakland Bay Bridge (SFOBB) East Span Replacement Project Cost Detalil

(Cont.)
Actual Cost
Approved Current To Date Estimateat ~ At-Completion
Contract EA Number AB 144 Budget Changes Budget (09/2005) Completion Variance
a b c d e=c+d f g h=g-e
YBI - USCG Road Relocation 0120QX
Capital Outlay Support 3 - 3 3 3 -
Capital Outlay Construction 3 - 3 3 3 -
Total 6 - 6 6 6 -
YBI - Substation and Viaduct 0120GX
Capital Outlay Support 7 - 7 6 7 -
Capital Outlay Construction 12 - 12 11 12 -
Total 19 - 19 17 19 -
Oakland Geofill 01205X -
Capital Outlay Support 2 - 2 2 2 -
Capital Outlay Construction 8 - 8 8 8 -
Total 10 - 10 10 10 -
Pile Installation Demonstration Project 01208X
Capital Outlay Support 2 - 2 2 2 -
Capital Outlay Construction 9 - 9 9 9 -
Total 11 - 11 11 11 -
Stormwater Treatment Measures 0120JX
Capital Outlay Support 6 - 6 4 6 -
Capital Outlay Construction 15 - 15 - 15 -
Total 21 - 21 4 21 -
Right-of-Way and Environmental
Mitigation 0120X9
Capital Outlay Support - - - - - -
Capital Outlay & Right-of-Way 72 - 72 39 72 -
Total 72 - 72 39 72 -
Sunk Cost - Existing East Span 04343X & 04300X
Retrofit
Capital Outlay Support 39 - 39 39 39 -
Capital Outlay Construction 31 - 31 31 31 -
Total 70 - 70 70 70 -
Other Capital Outlay Support
Environmental Phase 98 - 98 98 98 -
Pre-Split Project Expenditures 45 - 45 45 45 -
Non-project Specific Costs 20 - 20 3 20 -
Total 163 - 163 146 163 -
Subtotal East Span Capital Outlay
Support 960 - 960 385 977 17
Subtotal East Span Capital Outlay
Construction & Sunk Costs 4,492 - 4,492 1,132 4,499 7
Other Budgeted Capital 35 - 35 - 11 (24)
Total SFOBB East Span Replacement
Project 5,487 - 5,487 1,517 5,487 -

Note: Details may not sum to totals due to rounding
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Appendix B: Toll Bridge Seismic Retrofit Program Cost Detail ($Millions)

Approved Current Actual Cost To  Estimate at At-Completion
Project AB 144 Budget Changes Budget Date (09/2005)  Completion Variance
a [ d e=c+d f g h=g-e
SFOBB East Span Replacement Project
Capital Outlay Support 960 - 960 385 977 17
Capital Outlay Construction 4,492 - 4,492 1,132 4,499 7
Other Budgeted Capital 35 - 35 - 11 (24)
Total 5,487 - 5,487 1,517 5,487 -
SFOBB West Approach Replacement
Capital Outlay Support 120 - 120 68 120 -
Capital Outlay Construction 309 - 309 157 309 -
Total 429 - 429 225 429 -
SFOBB West Span Retrofit -
Capital Outlay Support 75 - 75 75 75 -
Capital Outlay Construction 233 - 233 230 233 -
Total 308 - 308 305 308 -
Richmond-San Rafael Bridge Retrofit
Capital Outlay Support 134 - 134 122 127 (@)
Capital Outlay Construction 780 - 780 657 698 (82)
Project Reserves - - - - 89 89
Total 914 - 914 779 914 -
Benicia-Martinez Bridge Retrofit -
Capital Outlay Support 38 - 38 38 38 -
Capital Outlay Construction 140 - 140 140 140 -
Total 178 - 178 178 178 -
Carquinez Bridge Retrofit
Capital Outlay Support 29 - 29 29 29 -
Capital Outlay Construction 85 - 85 85 85 -
Total 114 - 114 114 114 -
San Mateo-Hayward Bridge Retrofit -
Capital Outlay Support 28 - 28 28 28 -
Capital Outlay Construction 135 - 135 135 135 -
Total 163 - 163 163 163 -
Vincent Thomas Bridge Retrofit (Los Angeles)
Capital Outlay Support 16 - 16 16 16 -
Capital Outlay Construction 42 - 42 42 42 -
Total 58 - 58 58 58 -
San Diego-Coronado Bridge Retrofit
Capital Outlay Support 34 - 34 33 34 -
Capital Outlay Construction 70 - 70 69 70 -
Total 104 - 104 102 104 -
Subtotal TBSRP Capital Outlay Support 1,434 - 1,434 794 1,444 10
Subtotal TBSRP Capital Outlay & Sunk Costs 6,287 - 6,287 2,648 6,211 (76)
Subtotal Other Budgeted Capital 35 - 35 - 11 (24)
Miscellaneous Program Costs 30 - 30 25 30 -
Subtotal Toll Bridge Seismic Retrofit Program 7,786 - 7,786 3,466 7,696 (90)
Project Reserves - - - - 89 89
Program Contingency 900 - 900 - 900 -
Total Toll Bridge Seismic Retrofit Program 8,685 - 8,685 3,467 8,685 -

Note: Details may not sum to totals due to rounding
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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule

Toll Bridge Seismic Retrofit Program
| SFOBB East Span Replacement Project

SFOBB East Span - Slormwaler Treatment Measures

SFOBE East Span - E2T1 Foundation Construction

SFOBB East Span - SAS Construction

SFOBEB East Span - YBI Transition Construction

SFOBB East Span - Cakland Touchdown Construction
SFOBB East Span - Demolition Contract

Open to Traffic Date: West Bound

Open to Traffic Date: East Bound

SFOBB East Span - Skyway Construction
SFOBB East Span -South/South Detour Construction

|SFOBB West Approach Construction

|ﬁchrmnd$an Rafael Br. Seismic Retrofit Project

rofit

San Mateo - Hayward Bridge Seismic Retrofit

Carquinez Bridge Seismic Retrofit

San Diego Coronado Bridge Seismic Retrofit

Benicia-Martinez Seismic Retrofit

'SFOBB West Span Seismic Retrofit

SFOBB East Span Completed Projects
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Approved Actual Cost To  Estimate at At-Completion
Project EA Number June 2005 Budget Changes Current Budget Date (09/2005)  Completion Variance
a b c d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge 00603 _
Capital Outlay Support 85 85 67 98 13
Capital Outlay Construction - -
BATA Funding 662 662 535 774 112
Non-BATA Funding 10 10 14 10 -
Subtotal 672 672 549 784 112
Total 757 757 616 882 125
I-680/1-780 Interchange Reconstruction 00606_
Capital Outlay Support
BATA Funding 25 25 25 27 2
Non-BATA Funding 1 1 5 1
Subtotal 26 26 30 28 2
Capital Outlay Construction
BATA Funding 55 55 55 70 15
Non-BATA Funding 22 22 12 22 -
Subtotal 77 77 67 92 15
Total 103 103 97 120 17
I-680/Marina Vista Interchange
Reconstruction 00605 _
Capital Outlay Support 18 18 19 21 3
Capital Outlay Construction 52 52 50 55 3
Total 70 70 69 76 6
New Toll Plaza and Administration
Building 00604 _
Capital Outlay Support 12 12 13 14 2
Capital Outlay Construction 24 24 18 26 2
Total 36 36 31 40 4
Other Contracts See note below
Capital Outlay Support 16 16 8 17 1
Capital Outlay Construction 38 38 15 48 10
Capital Outlay Right-of-Way 20 20 12 20 -
Total 74 74 35 85 11
Subtotal BATA Capital Outlay Support 156 156 132 177 21
Subtotal BATA Capital Outlay Construction 831 831 672 973 142
Subtotal Capital Outlay Right-of-Way 20 20 12 20 -
Subtotal Non-BATA Capital Outlay Support 1 1 5 1 -
Subtotal Non-BATA Capital Outlay Construction 32 32 26 32 -
Project Reserves 20 20 - 60 40
Total New Benicia-Martinez Bridge Project 1,060 1,060 847 1,263 203
Notes: Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and

0060H_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.)

Approved Actual Cost To  Estimate at At-Completion
Project EA Number June 2005 Budget Changes Current Budget Date (09/2005) Completion Variance
a b c d e=c+d f g h=g-e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60 - 60 60 62 2
Capital Outlay Construction 253 - 253 253 256 3
Total 313 - 313 313 318 5

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32 - 32 32 32 -
Capital Outlay Construction 74 - 74 72 74 -
Total 106 - 106 104 106 -

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16 - 16 7 16 -
Capital Outlay Construction 35 - 35 6 35 -
Total 51 - 51 13 51 -

Other Contracts See note below
Capital Outlay Support 16 - 16 14 15 1)
Capital Outlay Construction 19 - 19 15 18 (1)
Capital Outlay Right-of-Way 10 - 10 10 10 -
Total 45 - 45 39 43 2
Subtotal BATA Capital Outlay Support 124 - 124 113 125 1
Subtotal BATA Capital Outlay Construction 381 - 381 345 383 2
Subtotal Capital Outlay Right-of-Way 10 - 10 10 10 -
Project Reserves 12 - 12 - 9 3)
Total Carquinez Bridge Replacement Project 528 - 528 468 528 -
Notes: Other Contracts includes EA's 01302_, 01303 _, 01304 _, 01306_, 01307_, 01308_,

0130A_, 0130C_, 0130D_, 0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_,
00607_, 2A270_, and 29920_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding
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Appendix D: Regional Measure 1 Program Cost Detail ($Millions) (Cont.)

Approved Actual Cost To Estimate at At-Completion
Project EA Number June 2005 Budget Changes Current Budget Date (09/2005) Completion Variance
a b C d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle,
Fender, and Deck Joint Rehabilitation See note ' below
Capital Outlay Support
BATA Funding 2 - 2 1 2 -
Non-BATA Funding 9 - 9 11 11 2
Subtotal 11 - 11 12 13 2
Capital Outlay Construction
BATA Funding 40 - 40 33 33 )
Non-BATA Funding 51 - 51 50 51 -
Subtotal 91 - 91 83 84 )
Project Reserves - - - - - -
Total 102 - 102 95 97 5)
Richmond-San Rafael Bridge Deck
Overlay Rehabilitation 04152_
Capital Outlay Support
BATA Funding 4 - 4 1 4 -
Non-BATA Funding 4 - 4 - 4 -
Subtotal 8 - 8 1 8 -
Capital Outlay Construction 17 - 17 - 21 4
Project Reserves [0} - [0} - [0} -
Total 25 - 25 1 29 4
Richmond Parkway Project (RM 1 Share
Only) Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 6 - 6 4 6 -
Total 6 - 6 4 6 -
San Mateo-Hayward Bridge Widening
See note ® below
Capital Outlay Support 35 - 35 34 35 -
Capital Outlay Construction 180 - 180 174 176 “4)
Capital Outlay Right-of-Way 2 2 1 1 1)
Project Reserves 1 - 1 - 1 -
Total 218 = 218 209 212 (6)

1-880/SR-92 Interchange Reconstruction EA's 23317_, 01601_, and 01602__

Capital Outlay Support 29 - 29 25 43 14
Capital Outlay Construction
BATA Funding 85 - 85 - 109 24
Non-BATA Funding 10 - 10 - 10 -
Subtotal 95 - 95 - 119 24
Capital Outlay Right-of-Way 10 - 10 7 13 3
Project Reserves [0} - o - 11 11
Total 134 = 134 32 186 52
Bayfront Expressway Widening EA's 00487_, 01511_, and 01512_
Capital Outlay Support 9 - 9 8 8 -
Capital Outlay Construction 26 - 26 25 26 -
Project Reserves [0} - [0} ) ) -
Total 35 - 35 33 34 -
US 101/University Avenue Interchange
Modification Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 4 - 4 4 4 -
Total 4 - 4 4 4 -
Subtotal BATA Capital Outlay Support 358 - 358 315 394 36
Subtotal BATA Capital Outlay Construction 1,571 - 1,571 1,257 1,732 161
Subtotal Capital Outlay Right-of-Way 42 - 42 30 44 2
Subtotal Non-BATA Capital Outlay Support 14 - 14 16 16 2
Subtotal Non-BATA Capital Outlay Construction 92 - 92 75 92 -
Project Reserves 34 - 34 [0} 81 47
Total RM1 Program 2,112 - 2,112 1,693 2,360 248
Notes: ! Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes

Non-TBSRA Expenses for EA 0438U_ and 04157_

2 san Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_,
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860__

Note: Details may not sum to totals due to rounding
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Appendix E: Regional Measure 1 Program Summary Schedule

Projects/
Contracts

Regional Measure 1 Program

New Benicia-Martinez Bridge Project |
Benicia-Martinez Bridge South Approach

|-680/Marina Vista Interchange
Benicia Wetland Mitigation
Martinez Toll Plaza

|-680/1-780 Interchange

New Benicia-Martinez Bridge

Benicia-Martinez Modify Existing Bridge

Carquinez Bridge

-
Maintenance Facility (Phase II) _
South Approach and Interchange _
Replacement Bridge and North Approach _
Carquinez Bridge - 1927 Bridge Demolition
|
I

Richmond-San Rafael Bridge Rehabilitation
Trestle, Fender and Deck Jeint Rehabilitation

Richmond-San Rafael Deck Overlay Rehabilitation

San Mateo-Hayward Bridge Widening |
San Mateo Bridge - Widen Trestle

1-880/SR-92 Interchange Reconsruction |
|-B80/SR 92 Interchange Improvement

Bayfront Expressway Widening |
Bayfront Expressway (SR84) Widening
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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area Toll
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs. The
contract value for the monitoring efforts, technical analysis, and field site
works that contribute to these reports, as well as the report preparation
and production, is $1,574,873.
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